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Grant Number:
B-08-DN-01-0001

Grantee Name:
State of Alabama

Grant Amount:
$37,033,031.00

Estimated PI/RL Funds:
$2,232,150.70

Obligation Date: Award Date:
03/13/2009

03/13/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$39,265,181.70

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA correspondence, and program materials
may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx.
 
AREAS OF GREATEST NEED
Section 2301(c)(2) of Title III of Division B of the Housing and Economic Recovery Act of 2008 (HERA) (Public Law 110-289, approved July
30, 2008), Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes requires Neighborhood Stabilization Program
(NSP) funds be distributed to the areas of greatest need, including those with the greatest percentage of home foreclosures, with the highest
percentage of homes financed by a subprime mortgage related loan, and identified by the grantee as likely to face a significant rise in the rate
of home foreclosures. 
 
The Alabama Department of Economic and Community Affairs (ADECA) utilized HUD-supplied data and developed a methodology to
determine the areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-6 of the Substantial
Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's approval of the Substantial
Amendment limited NSP grants to only "priority" communities. Therefore, the State will award NSP grants on a competitive basis among
applicants whose project areas are located within the following "priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County,
City of Mobile, Mobile County, and City of Montgomery.
 
 

Distribution and and Uses of Funds:

METHOD OF DISTRIBUTION
The State program utilized a method of distribution which incorporated eligible applicants, grant ceilings, competitive project reviews, and state
objectives to ensure NSP activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity would assist areas of
greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness. Criteria utilized in the reviews and additional
details on the method of distribution may be viewed on pages 6-11 of the Substantial Amendment at the above-referenced website.
 
NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for purchase and re-
development of foreclosed upon homes, and Eligible Use "B", to purchase and rehabilitate homes and residential properties that have been
abandoned or foreclosed upon, in order to sell or rent such homes and properties. Corresponding CDBG eligible activities for Eligible Use "A"
are activity delivery costs and financing of an NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible
Use "B" are acquisition and rehabilitation, disposition, direct homeownership assistance, and preservation activities for homes and other
residential properties and housing counseling for those seeking to take part in the activity. Other eligible uses and activities may be viewed on
pages 23-25 of the Substantial Amendment at the above-referenced website.
 
PROJECT DATES AND DURATION OF ASSISTANCE
HUD's NSP agreement with the State is dated March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended
by March 10, 2013. All activities will be carried out by sub-recipients and/or developers within this timeframe.
 

Active

QPR Contact:Grant Status:
Sandra Donaldson
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RESPONSIBLE ORGANIZATIONS
ADECA will administer NSP funds for the State of Alabama. Sub-recipients and/or developers identified to date are Jefferson and Mobile
Counties, the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing Authority, Aletheia
House, Habitat for Humanity, and Mission Birmingham.

Definitions and Descriptions:

Detailed definitions and descriptions may be viewed on pages 11-15 of the Substantial Amendment at the above-referenced website.
 
BLIGHTED STRUCTURE
ADECA utilized the definition of "blighted property" as defined in Title 24, Chapter 2, Section 24-2-2(c) of The Code of Alabama 1975.
 
AFFORDABLE RENTS
Rent will be considered affordable if it falls within the Official Individual Area Fair Market Rents (FMR) as published in the Federal Register. 
These FMRs are utilized by the Alabama Housing Finance Authority which administers the State's Home Investments Partnership Program
(HOME).
 
CONTINUED AFFORDABILITY
For NSP assisted housing, the State of Alabama will use the HOME program standards at 24 CFR 92.252(a),(c),(e) and (f) and 92.254 to
ensure continued affordability.  Under the State's Neighborhood Stabilization Program, subprime mortgages are discouraged.  Sub-recipients
and developers must ensure and document compliance that each homebuyer obtains a mortgage loan from a lender who agrees to comply
with the bank regulators' guidance for non-traditional mortgages. 
 
Enforcement requirements will be passed down to sub-recipients and developers to ensure to the maximum extent practicable and for the
longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and residential properties remain
affordable to individuals or families whose incomes do not exceed 120 percent area median income or, for units originally assisted with funds
under the requirements of section 2301(f)(3)(A)(ii), remain affordable to individuals and families whose incomes do not exceed 50 percent
area median income.

HOUSING REHABILITATION STANDARDS
The State of Alabama does not have a uniform, statewide building code for residential properties. At a minimum, the State will accept the
Standard (Southern) Building Code (SBCCI) or HUD's Housing Quality Standards (HQS) as identified at Title 24 of the Code of Federal
Regulations, Chapter IX, Part 982.401. Rehabilitation activities shall be to the extent necessary to comply with applicable laws, codes, and
other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such homes and properties. The State
will encourage rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and properties.

Low Income Targeting:

The State of Alabama will use its method of distribution, application for funds, and project review and award process to ensure that no less
than 25 percent of its initial NSP award will be used to purchase and redevelop abandoned or foreclosed upon homes or residential properties
that will house individuals or families whose incomes do not exceed 50 percent of area median income. Further, the State will encourage each
NSP applicant to develop activities whereby at least 25 percent of their grant amount will be expended on low-income targeted activities.
 
Based on an allocation of $37,033,031, 25 percent or $9,258,258 will be expended on low-income targeted activities. The State anticipates
targeted activities will consist primarily of activities related to affordable rental housing. 
 

Acquisition and Relocation:

The State's priorities are acquisition and rehabilitation of residential properties and necessary financing mechanisms.   
 
Demolition or conversion of low- and moderate-income dwelling units is an eligible NSP activity under the State of Alabama's program;
however, the State does not anticipate significant activities to involve demolition or conversion of low- and moderate-income dwelling units. 
 
Performance measures will include the number of housing units assisted and the number of low-income (no more than 50 percent area
median income) and moderate-income (51-80 percent area median income) households benefiting. The total number of households (which
will include middle-income households 81-120 percent area median income) benefiting will be reported as well. The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition and rehabilitation, or financing mechanism. Street
addresses will be entered for all single family housing activities. Further, the State will continue to follow HUD's prevailing reporting
requirements and report on any subsequent performance measures as may be required.

Public Comment:

During the process of developing its Substantial Amendment, the State of Alabama hosted an input session on October 28, 2008. Attendance
was solicited from over 1,000 representatives of HUD entitlement communities, municipal and county governments, public housing authorities,
community action agencies, continuums of care, lending institutions, fair housing agencies, credit counseling services, nonprofit agencies
including Habitat for Humanity and AIDS Alabama, regional planning and development commissions, grant professionals, rural and urban
renewal communities, veterans affairs, Fannie Mae and HUD. English and Spanish translations of the notice for the public input meeting were
posted on the State's NSP website; and, in compliance with Alabama's Open Meetings Act, the notice was also posted on the Secretary of
State's website. Approximately 115 persons attended this session.
 
The Notice of Public Hearing and Notice of Availability was published in the State's four major daily newspapers on October 30, 2008, as well
as published in English and Spanish on the State's NSP website. In an effort to broaden public participation, notice of the public hearing was
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$0.00

N/A

$11,399,025.03

$0.00

$3,743,794.94

$3,592,578.28

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$39,265,181.70

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$11,037,433.31

$12,903,840.03

$39,265,181.70

Overall

Program Income Received

$0.00

$3,513,395.02

The State of Alabama has NSP1 grant agreements with 11 grantees.  Seven of the grantees are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, Mobile County) and four are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, Mission Birmingham).  The State Substantial Amendment
process resulted in the determination of 7 priority areas and these grantees will be conducting NSP1 activities in
those 7 areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville, Mobile, and
Montgomery.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$359,722.22

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$359,722.22

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,258,257.75 $16,459,853.59

Overall Benefit Percentage (Actual)

mailed to approximately 700 chief elected officials, regional planning and development commissions and private grant professionals as well as
e-mailed to ADECA's e-mail distribution list of interested parties and posted on the Secretary of State's Open Meetings Act website.
 
Copies of the draft Substantial Amendment were distributed to all persons attending the public hearing and the draft Substantial Amendment
was published in English and Spanish on the State's NSP website. A hard copy was also made available for review at the ADECA office in
Montgomery. The hearing was held on November 13, 2008, in Montgomery, with 134 persons attending. A comment period was allowed from
November 13 to November 28, 2008. Individuals were offered the opportunity to comment verbally at the public hearing or in writing via formal
correspondence, fax, or e-mail. ADECA's website also offered the ability to submit written comments. Comments received at the hearing, as
well as the ten written comments received, are summarized on pages 18-23 of the Substantial Amendment at the above-referenced website.

$3,592,578.28 $11,399,025.03Total Funds Drawdown
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During this reporting period, the State reduced funding to two grantees due to a lack of progress at a rate necessary
to meet the NSP mandatory obligation deadline.   On February 24, 2010, the State reduced the NSP grant to the
City of Bessemer by $1.5M; and, on March 17, 2010, reduced the NSP grant to the Huntsville Housing Authority by
$1M.  Subsequently, on April 6, 2010, the State approved a request from Aletheia House for an additional $2.5M in
NSP funds to be used to acquire and rehabilitate a foreclosed 140-unit apartment complex.
 
During the period of January 1- March 31, 2010, the State conducted site specific environmental reviews and
granted releases on 54 residential properties proposed for acquisition by all 4 non-profit grantees. 
 
The State conducted monitoring visits with 3 grantees and also held 2 separate technical assistance meetings.  All
11 grantees are acquiring properties and 5 have begun rehab activities.  For additional details on the progress of
each grantee, please refer to the individual activities listed below.
 
Note:  Some activities exhibit discrepancies among funds drawn, obligated, and expended due to data entry
corrections.  As previously reported, on October 26, 2009, Mobile County returned $489,419.77.  These funds
continued to be used on activity draws by other NSP grantees this quarter.  As a result of the State revising its
drawdown request form to clearly separate activity delivery costs associated with acquisition and rehab activities,
adjustments to prior funds drawn continue to be made this quarter.  Further, a few activities include funds which
were drawn at the end of March 2010, but not expended until April 2010 which will be reflected in the next Quarterly
Performance Report.  The State maintains all supporting documentation for these correcting entries.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2RHB, Alabama NSP Rehabilitation $3,515,200.83 $24,529,728.00 $11,039,302.81

3ADM, Alabama NSP Administration $77,377.45 $3,578,303.00 $359,722.22
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,520,728.25

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$3,520,728.25

$0.00

$0.00

$0.00

$1,624,131.97

$1,624,131.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25-001

$195,186.64

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($196,675.41)

To Date

04/28/2009

Direct ( HouseHold )

$1,660,281.60

Total Funds Expended

Responsible Organization:

$221,274.59

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Aletheia House acquired 4 properties during this quarter, bringing the total acquired to 27.  The State also conducted an
environmental review and released conditions on one property during this period.

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,624,131.97$221,274.59ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

$195,186.64     Program Funds Drawdown $1,660,281.60
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Activity Locations
Address County State ZipCity Status / Accept

NANA320 Harris Avenue 35005Adamsville Not Validated / N

NANA1481 Tomahawk Road 35214Birmingham Not Validated / N

NANA1670 Roberta Lane 35214Birmingham Not Validated / N

NANA711 Denniston Lane 35005Adamsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/27 0/0 0/27# of Households 0 0 0

0 0/27 0/0 0/27# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,479,271.75

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$4,479,271.75

$0.00

$0.00

$0.00

$746,362.17

$746,362.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ALTH-2RHB25M1-001

$250,027.93

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$266,673.13

To Date

04/28/2009

Direct ( HouseHold )

$729,716.97

Total Funds Expended

Responsible Organization:

$266,673.13

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

1514 CHARTER EAST CIRCLE, CENTER POINT AL 35215

Rehab activities were completed on 3 properties, bringing the total completed to 9.  Rehab activities are underway on 13 more. 
Seven homes are now occupied and the remaining 2 are awaiting inspection and should be occupied within the next 30 days. 
Rehab activities on the 13 underway should be completed within the next 45 days.

Activity Progress Narrative:

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$746,362.17$266,673.13ALETHEIA HOUSE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$250,027.93     Program Funds Drawdown $729,716.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/140 0/0 0/140# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,503.55

NSP Only - LH - 25% Set-Aside CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$81,503.55

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB25-009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

Advertising for contractors has been completed and work write-ups are in progress on all properties.  26 homeowner
applications have been received and are in the underwriting process.  Homebuyer counseling will begin in May.

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 0/2# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$642,969.62

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$642,969.62

$0.00

$0.00

$0.00

$234,610.59

$234,610.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-2RHB75-009

$234,610.59

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$234,610.59

To Date

04/28/2009

Direct ( HouseHold )

$234,610.59

Total Funds Expended

Responsible Organization:

$234,610.59

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer acquired 2 properties and has 26 closings scheduled.  The City completed environmental reviews on 8
properties during this period. 

Activity Progress Narrative:

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$234,610.59$234,610.59CITY OF BESSEMER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$234,610.59     Program Funds Drawdown $234,610.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/5 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,830.36

N/A CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$38,830.36

$0.00

$0.00

$0.00

$4,629.41

$4,629.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BESS-3ADMIN-009

$4,629.41

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$4,629.41

To Date

04/28/2009

 (  )

$4,629.41

Total Funds Expended

Responsible Organization:

$4,629.41

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

Administration funds drawn.

Activity Progress Narrative:

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$4,629.41$4,629.41CITY OF BESSEMER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,629.41     Program Funds Drawdown $4,629.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,009,660.04

NSP Only - LH - 25% Set-Aside CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,009,660.04

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB25-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The City bid and began rehab of one property and 3 other bid processes are underway.   While no units have sold, the City is
working with 3 different potential non-profits and 4 potential homebuyers.

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,303,973.40

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,303,973.40

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-2RHB75-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

While funds were not drawn during this quarter, the City of Birmingham closed on 2 properties, bringing the total acquired to 5. 
The City completed environmental reviews on 12 additional properties. 

Activity Progress Narrative:

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama1324 Winola Lane 35235-Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/8# of Households 0 0 0

0 0/0 0/1 0/6# Owner Households 0 0 0

0 0/0 0/1 0/2# Renter Households 0 0 0

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,488.16

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$112,488.16

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BHAM-3ADMIN-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

No administration funds drawn.

Activity Progress Narrative:

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF BIRMINGHAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$46,633.88

$46,633.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB25-034

$11,222.17

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$46,633.88

To Date

04/28/2009

Direct ( HouseHold )

$19,702.50

Total Funds Expended

Responsible Organization:

$46,633.88

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

During this quarter, the Huntsville Habitat affiliate completed rehab of 3 properties and has 10 additional underway.  Two
families moved in under a lease purchase program while they are completing their homeownership requirements.  Seven
additional families are in the process of meeting Habitat&rsquos partnership requirements.  All families are participating in
homeownership classes.  

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$46,633.88$46,633.88ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/19# of Housing Units 0

0/19# of Singlefamily Units 0

$11,222.17     Program Funds Drawdown $19,702.50
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Activity Locations
Address County State ZipCity Status / Accept

Alabama3303 Deerfield Road NW 35810-Huntsville Not Validated / N

Alabama3205 West Helena Drive NW 35810-Huntsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/19 0/0 0/19# of Households 0 0 0

0 0/19 0/0 0/19# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,250,000.00

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$2,250,000.00

$0.00

$0.00

$0.00

$983,676.82

$983,676.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBHV-2RHB75-034

$355,183.82

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$260,676.82

To Date

04/28/2009

Direct ( HouseHold )

$901,647.06

Total Funds Expended

Responsible Organization:

$355,676.82

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Habitat affiliate acquired 6 properties during this quarter, bringing the total acquired to 19.  The State conducted
environmental reviews and released conditions on 13 properties. 

Activity Progress Narrative:

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$983,676.82$355,676.82ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

$355,183.82     Program Funds Drawdown $901,647.06
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Activity Locations
Address County State ZipCity Status / Accept

Alabama1716 Laverne Drive NW 35816-Huntsville Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/11# of Households 0 0 0

0 0/0 0/11 0/11# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$975,083.46

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$975,083.46

$0.00

$0.00

$0.00

$73,294.00

$73,294.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB25-034

$40,382.51

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$25,244.00

To Date

04/28/2009

Direct ( HouseHold )

$142,983.93

Total Funds Expended

Responsible Organization:

$29,444.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Administration funds drawn.

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$73,294.00$29,444.00ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$40,382.51     Program Funds Drawdown $142,983.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,524,916.54

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,524,916.54

$0.00

$0.00

$0.00

$1,206,653.75

$1,206,653.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBJC-2RHB75-034

$929,627.61

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$929,466.71

To Date

04/28/2009

Direct ( HouseHold )

$1,110,124.11

Total Funds Expended

Responsible Organization:

$929,466.71

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

The Jefferson County Habitat affiliate acquired 8 properties during this quarter, bringing the total acquired to 15.  Closings are
scheduled for 4 more.  The State conducted environmental reviews and released conditions on 14 properties during this period.

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,206,653.75$929,466.71ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/27# of Housing Units 0

0/27# of Singlefamily Units 0

$929,627.61     Program Funds Drawdown $1,110,124.11
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Activity Locations
Address County State ZipCity Status / Accept

Alabama5144 Hidden Cove 35215-Birmingham Not Validated / N

Alabama4909 Ellen Lane 35005-Adamsville Not Validated / N

Alabama2002 Townhouse Lane 35023-Hueytown Not Validated / N

Alabama6465 Southern Trace Drive 35094-Leeds Not Validated / N

Alabama4252 Candle Brook Lane 35022-Bessemer Not Validated / N

Alabama6439 Southern Trace Drive 35094-Leeds Not Validated / N

Alabama5705 Old Leeds Road 35210-Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/27 0/27# of Households 0 0 0

0 0/0 0/27 0/27# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$967,533.69

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$967,533.69

$0.00

$0.00

$0.00

$38,995.49

$38,995.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB25-034

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$26,604.55

To Date

04/28/2009

Direct ( HouseHold )

$444,971.95

Total Funds Expended

Responsible Organization:

$26,604.55

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Administration funds drawn.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$38,995.49$26,604.55HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of Housing Units 0

0/22# of Singlefamily Units 0

$0.00     Program Funds Drawdown $444,971.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/22 0/0 0/22# of Households 0 0 0

0 0/22 0/0 0/22# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,532,466.31

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$3,532,466.31

$0.00

$0.00

$0.00

$2,650,946.94

$2,650,946.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HBMC-2RHB75-034

$27,636.18

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$449,422.94

To Date

04/28/2009

Direct ( HouseHold )

$2,201,614.10

Total Funds Expended

Responsible Organization:

$31,472.94

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

The Mobile County Habitat affiliate has completed acquisition of 31 properties and does not anticipate any future purchases
unless additional funds become available.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$2,650,946.94$31,472.94ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Singlefamily Units 0

$27,636.18     Program Funds Drawdown $2,201,614.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/21 0/21# of Households 0 0 0

0 0/0 0/21 0/21# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,070.81

NSP Only - LH - 25% Set-Aside CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$23,070.81

$0.00

$0.00

$0.00

$350.00

$350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB25-023

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$350.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$350.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

Rehab is underway on 2 properties, but funds have not been requested.

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$350.00$350.00CITY OF HUNTSVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$554,742.47

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$554,742.47

$0.00

$0.00

$0.00

$30,243.69

$30,243.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-2RHB75-023

$628.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$30,243.69

To Date

04/28/2009

Direct ( HouseHold )

$30,593.69

Total Funds Expended

Responsible Organization:

$30,243.69

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville acquired 3 properties during this quarter although funds have not been requested, bringing the total
acquired to 4.  Two additional offers will be made in April.  The City completed environmental reviews on 11 properties and
completed in depth inspections and cost analyses on 5.  One of the City&rsquos partner agencies, Alabama A & M CDC, has
yet to participate, resulting in the loss of at least 6 potential acquisitions this quarter.  The City has determined this agency does
not have the capacity to participate.  Their other partner agency, Family Services, has agreed to provide the needed
participation. 

Activity Progress Narrative:

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$30,243.69$30,243.69CITY OF HUNTSVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$628.00     Program Funds Drawdown $30,593.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/4# of Households 0 0 0

0 0/0 0/3 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,812.59

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$37,812.59

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HUNT-3ADMIN-023

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn.

Activity Progress Narrative:

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF HUNTSVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,083,397.10

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,083,397.10

$0.00

$0.00

$0.00

$19,398.64

$18,647.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25-024

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$4,923.61

To Date

04/28/2009

Direct ( HouseHold )

$205,134.61

Total Funds Expended

Responsible Organization:

$4,172.92

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Administration funds drawn.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$18,647.95$4,172.92CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$0.00     Program Funds Drawdown $205,134.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$19,504.43

$19,504.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M2-024

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$10,966.88

To Date

04/28/2009

Direct ( HouseHold )

$106,333.41

Total Funds Expended

Responsible Organization:

$10,966.88

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2226 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Administration funds drawn.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$19,504.43$10,966.88ALETHEIA HOUSE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $106,333.41

42

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M3-024

$77,779.92

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$87,193.55

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2228 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$77,779.92     Program Funds Drawdown $87,193.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$210,064.10

$210,064.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M4-024

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$80,646.07

To Date

04/28/2009

Direct ( HouseHold )

$29,921.51

Total Funds Expended

Responsible Organization:

$80,646.07

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2300 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

During this quarter, the Jefferson County Habitat affiliate completed rehab of 3 properties, bringing the total to 6 and has 4 more
underway.  Four families have moved into homes.  Currently, 44 families are attending homeownership classes and meeting
Habitat&rsquos partnership requirements.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$210,064.10$80,646.07ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $29,921.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.20

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.20

$0.00

$0.00

$0.00

$122,403.69

$122,403.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M5-024

$20,530.81

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$105,528.42

To Date

04/28/2009

Direct ( HouseHold )

$48,626.59

Total Funds Expended

Responsible Organization:

$105,528.42

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

2302 WINDTRACE CIRCLE SW, HUNTSVILLE AL 35805

During this quarter, 4 families moved in under a lease purchase program and rehab activities are underway on 8 properties. 
Habitat anticipates the pace of completion of rehab activities to increase in the coming weeks.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$122,403.69$105,528.42ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00$0.00HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$20,530.81     Program Funds Drawdown $48,626.59
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,026.25

NSP Only - LH - 25% Set-Aside HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$185,026.25

$0.00

$0.00

$0.00

$14,250.00

$14,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB25M6-024

$63,267.76

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$8,637.50

To Date

04/28/2009

Direct ( HouseHold )

$109,935.79

Total Funds Expended

Responsible Organization:

$8,637.50

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED MULTI-FAMILY PROPERTY WHICH HAS BEEN ACQUIRED
WITH NSP FUNDS IN ORDER TO RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA
MEDIAN INCOME.

Location Description:

4928 COTTON ROW NW, HUNTSVILLE AL 35816

Administration funds drawn.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-REHAB-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$14,250.00$8,637.50MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$63,267.76     Program Funds Drawdown $109,935.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,606,445.65

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$1,606,445.65

$0.00

$0.00

$0.00

$1,015,789.22

$1,015,789.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HVHA-2RHB75-024

$229,685.65

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($82,401.42)

To Date

04/28/2009

Direct ( HouseHold )

$823,045.55

Total Funds Expended

Responsible Organization:

$229,685.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Housing Authority (HHA) acquired 2 properties during this quarter, bringing the total acquired to 11.  The HHA
has three additional single-family properties under contract and still awaits closing for the 7 HUD REO properties under
contract.  Closing for the 7 HUD properties is now anticipated to take place on or before June 15.  The HHA also has a pending
purchase contract on a 16 unit foreclosed apartment complex, contingent upon ADECA and HHA Board approval.  Additionally,
the HHA has provided a Letter of Intent to purchase 6 additional 4-unit complexes.  The State and the HHA conducted
environmental reviews on 5 properties during this period. 

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,015,789.22$229,685.65HUNTSVILLE HOUSING AUTHORITY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Properties 0

$229,685.65     Program Funds Drawdown $823,045.55
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Activity Locations
Address County State ZipCity Status / Accept

Alabama109 Cotton Boll Drive 35757-Madison Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

0/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/11# of Households 0 0 0

0 0/0 0/9 0/11# Owner Households 0 0 0

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$797,210.00

NSP Only - LH - 25% Set-Aside JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$797,210.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB25-005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Although funds have not been requested, rehab is complete on 4 properties and near completion on 2 more.  Three properties
are scheduled for closings with homebuyers.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0

0 0/7 0/0 0/7# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,086,990.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,086,990.00

$0.00

$0.00

$0.00

$327,021.74

$327,021.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-2RHB75-005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$327,021.74

To Date

04/28/2009

Direct ( HouseHold )

$322,879.41

Total Funds Expended

Responsible Organization:

$327,021.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Although no funds were requested, Jefferson County acquired one property during this quarter, bringing the total acquired to 6. 
The State approved requests to demolish 5 properties, bringing the total to 8.  The 5 properties approved this quarter will not be
redeveloped, but are located in LMMA eligible census tracts.  The demolition process is underway for 2 units and work is
bidding for 2 more.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$327,021.74$327,021.74JEFFERSON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

0/9# of Singlefamily Units 0

$0.00     Program Funds Drawdown $322,879.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0

0 0/0 0/9 0/9# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$2,546.74

$2,546.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEFF-3ADMIN-005

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$2,546.74

To Date

04/28/2009

 (  )

$6,689.07

Total Funds Expended

Responsible Organization:

$2,546.74

Administration Under Way

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

No administration funds drawn.

Activity Progress Narrative:

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$2,546.74$2,546.74JEFFERSON COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,689.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,757.51

NSP Only - LH - 25% Set-Aside MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$267,757.51

$0.00

$0.00

$0.00

$450,914.70

$450,914.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB25-021

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$344,277.20

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$344,277.20

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Mission Birmingham acquired 11 properties during this quarter, bringing the total acquired to 13.  A contract has been executed
for one additional property which is expected to close within the next 2 weeks.  The State conducted environmental reviews and
released conditions on 21 properties.  Mission Birmingham is expanding its homeownership program marketing efforts through
partnerships with the Birmingham Urban League, Neighborhood Housing Services of Birmingham, and other community based
organizations.   Thirteen applications for homeownership have been received.  One applicant has completed homebuyer
counseling.

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$450,914.70$344,277.20MISSION BIRMINGHAM

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama2117 16th Street 35206-Birmingham Not Validated / N

Alabama609 Avenue T 35214-Birmingham Not Validated / N

Alabama1921 Jackson Avenue SW 35211-Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,242.49

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$732,242.49

$0.00

$0.00

$0.00

$14,502.66

$14,502.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MISS-2RHB75-021

$367,417.36

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$14,502.66

To Date

04/28/2009

Direct ( HouseHold )

$479,667.36

Total Funds Expended

Responsible Organization:

$14,502.66

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Rehab is underway for 2 properties and work write-ups have been completed for the remaining properties.  Final bids are due
April 15, 2010.

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$14,502.66$14,502.66MISSION BIRMINGHAM

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

$367,417.36     Program Funds Drawdown $479,667.36
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Activity Locations
Address County State ZipCity Status / Accept

Alabama2908 Dowell Avenue SW 35211-Birmingham Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/10# of Households 0 0 0

0 0/0 0/7 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$480,000.00

NSP Only - LH - 25% Set-Aside CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$480,000.00

$0.00

$0.00

$0.00

$270,470.45

$256,264.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB25-028

$49,179.01

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$79,258.80

To Date

04/28/2009

Direct ( HouseHold )

$248,952.87

Total Funds Expended

Responsible Organization:

$135,912.64

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

Rehab activities have been completed on 3 properties and are underway on 12 more.  Two of these properties have been
occupied by homeowners and the third should close soon.    

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$256,264.20$135,912.64CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$49,179.01     Program Funds Drawdown $248,952.87
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Activity Locations
Address County State ZipCity Status / Accept

Alabama706 Rice Street 36607-Mobile Not Validated / N

Alabama2158 Gibson Street 36617-Mobile Not Validated / N

Alabama2655 Hollybrook Drive 36605-Mobile Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

0 0/6 0/0 0/6# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,879,806.45

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,879,806.45

$0.00

$0.00

$0.00

$566,837.28

$566,623.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOBL-2RHB75-028

$316,383.56

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$172,230.07

To Date

04/28/2009

Direct ( HouseHold )

$607,753.50

Total Funds Expended

Responsible Organization:

$210,305.85

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile acquired 6 properties during this quarter, bringing the total acquired to 15.  Offers are pending on 3
additional properties.  The City completed 11 environmental reviews.  Four partner agencies, Bay Area Women Coalition,
Housing First, Mobile Community Action, and Mobile Historical Development Commission are conducting activities for the City. 
Homebuyer counseling is underway.   

Activity Progress Narrative:

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$566,623.06$210,305.85CITY OF MOBILE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

$316,383.56     Program Funds Drawdown $607,753.50
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Activity Locations
Address County State ZipCity Status / Accept

Alabama1015 Old Shell Road 36604-Mobile Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/13# of Households 0 0 0

0 0/0 0/10 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$473,260.26

NSP Only - LH - 25% Set-Aside MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$473,260.26

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB25-043

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Rehab activity is expected to begin shortly.

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,526,739.74

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,526,739.74

$0.00

$0.00

$0.00

$346,431.81

$3,931.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOCY-2RHB75-043

$346,451.31

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$342,500.00

To Date

04/28/2009

Direct ( HouseHold )

$357,031.54

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County acquired 4 properties during this quarter, has 2 additional closings scheduled, and offers pending on 3 more.   

Activity Progress Narrative:

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$3,931.81$0.00MOBILE COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$346,451.31     Program Funds Drawdown $357,031.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/8 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$441,219.92

NSP Only - LH - 25% Set-Aside CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$441,219.92

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB25-048

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

No rehab activity.

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,615,687.35

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$2,615,687.35

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-2RHB75-048

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery acquired 3 properties during this quarter.  Funds were not drawn until April.  Four additional contracts
have been accepted for purchase and are anticipated to close within 30 days.  The City conducted environmental reviews on all
properties.   

Activity Progress Narrative:

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF MONTGOMERY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Alabama3821 Hudson Court 36109-Montgomery Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/11 0/13# of Households 0 0 0

0 0/0 0/11 0/13# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,407.48

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$195,407.48

$0.00

$0.00

$0.00

$1,567.74

$1,567.74

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MONT-3ADMIN-048

$1,567.74

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,567.74

To Date

04/28/2009

 (  )

$1,567.74

Total Funds Expended

Responsible Organization:

$1,567.74

Administration Under Way

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

Administration funds drawn.

Activity Progress Narrative:

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$1,567.74$1,567.74CITY OF MONTGOMERY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,567.74     Program Funds Drawdown $1,567.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,008,031.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,008,031.00

$0.00

$0.00

$0.00

$1,851,651.00

$346,866.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STATE-AL-3ADMIN

$71,180.30

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

10/06/2008

 (  )

$346,836.00

Total Funds Expended

Responsible Organization:

$71,585.23

Administration Under Way

Activity Description:

State NSP Administration

Location Description:

ADECA

Administration funds drawn.

Activity Progress Narrative:

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$346,866.75$71,585.23ADECA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$71,180.30     Program Funds Drawdown $346,836.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$19,357.39

$19,357.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

XX-DELETE

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$19,357.39

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$19,357.39

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

XX-DELETE-000Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$19,357.39$19,357.39HUNTSVILLE HOUSING AUTHORITY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$10,599.73

$6,648.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

XX-DELETE-01

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/13/2010

$3,951.31

To Date

04/28/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

XX-DELETE-001Activity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$6,648.42$0.00MOBILE COUNTY COMMISSION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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